
UNCLASSIFIED

UNCLASSIFIED

KO Detra Battle-Blue - CS Brent Tarpley

• TORFQ: 2015T-3

• Engineering and Evaluation Support Services (EESS) 

formerly BASES

• Base plus Options (5yrs)

• Major events

• SRB Brief 7/22/15

• Grant Clearance approved 8/20/15

• LSJ must be signed by 2/24/16 to prevent lapse in 

coverage.

• PoP End date after LSJ is signed:  8/25/16

• EDA for rec-compete:  4th Quarter FY16

• Ready to issue TORFQ once D&F is approved

• Current PoP for W31P4Q-09-A-0016 0003 Ends 2/25/16

D&F for T&M/LH:

• Working on D&F for T&M/LH for approval by HCA for a 5 

year procurement 

• At Legal on 1/13/16 

LSJ will extend PoP from 2/25/16 to 8/25/16:

• Needs signed by DASA(P), at Legal on 1/13/16

• Time & Material/Labor Hour (T&M/LH)

• Small Business Set aside

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Detra Battle-Blue- CS Frankie Jones

• TORFQ: 2014T-21

• System and Software Security Engineering (S3E) 

• Base plus Options (5 yrs)

• Major events

• SRB Brief 8/26/15

• Grant Clearance approved 9/2/15

• TORFQ release o/r/a – Feb 2016

• Customer informed to start preparing an LSJ 

for ceiling increase/task order extension 

9/10/15

• EDA 3rd Quarter FY16 

• Current PoP ends 7 December 2016

• Requesting ceiling increase. No change to PoP

• 1/19/2016 Submitted D&F to Ms. Lisa Stangle 

for review. D&F requires HCA level approval. 

• 1/19/2015 submitted LSJ to CMO for 

concurrence to continue routing towards DASA-

P approval. 

• Time & Material/Labor Hour (T&M/LH)

• Small Business Set aside

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Detra Battle-Blue- CS CPT Glenn
SED

• TORFQ: 2014T-24

• Lower Tier IV & V

• Base plus Options (5 yrs)

• Major events

• 6 month extension signed O/A 20 Jan 2016

• SRB – O/A 28 Jan 2016

• TORFQ release O/A – Feb 2016

• CRB – O/A 30 Jun 2016

• Award – Early 4th Quarter FY16

• LSJ signed by KO and sent to legal on 19 Jan 2016

• Received D&F back from legal with suggestions, sent to 

COR for corrections on 13 Jan 2016 

• POP end 10 Feb 2016, requesting 6 month extension 

through 10 August 2016

• Reconciling peer review comments

• Time & Material/Labor Hour (T&M/LH)

• Small Business Set aside

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Judson Alexander - CS Roberto Montañez
AED

• TORFQ: 2014T-14 

• Engineering Support for AMRDEC AED NSRW

• Base plus Options (3 yrs)

• Major events

• Responses to TORFQ received 1/15

• Kickoff meeting scheduled for 1/27

• Planned

• Working on D&F for T&M/LH for PARC 

approval for 3 year procurement.

• TORFQ Released on 12/16

• Time & Material/Labor Hour (T&M/LH)

• Full & Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• TORFQ: 2014T-17

• Engineering Support for AMRDEC AED MED 

• Base plus Options (3 yrs)

• Major events

• Responses to TORFQ due 1/22

• Time & Material/Labor Hour (T&M/LH)

• Small Business Set aside

Action

Status

Strategy

Projected Milestones

KO Judson Alexander - CS Roberto Montañez
AED

• Working on D&F for T&M/LH for approval by 

PARC for 3 year procurement. 

• TORFQ Released 12/21



UNCLASSIFIED

UNCLASSIFIED

• TORFQ: 2015T-2

• System Engineering Support for AMRDEC AED 

Special Operations Aircraft Division

• Base plus Options (3 yrs)

* Anticipate having draft of first evaluation by 1/27• Kickoff meeting held on 1/15

• SSEB in process as of 1/19. 

• Working on D&F for T&M/LH for approval by 

PARC for a 3 year procurement

• Time & Material/Labor Hour (T&M/LH)

• Small Business Set aside

Action

Status

Strategy

Projected Milestones

KO Judson Alexander - CS Roberto Montañez
AED



UNCLASSIFIED

UNCLASSIFIED

KO Patricia Vail – CS Jackie Byrnes
System Simulation & Development Directorate (SSDD) 

Business and Operations Support

• TORFQ: 2015B-15

• Base and five options (5 yrs)

• Mar-Apr 2016- Estimated Award Date• LSJ extended the Task Order to 20 Feb 2014. 

Customer has been using stand alone purchase 

orders for coverage since then.

• The D&F for Time and Materials is complete. 

Submitted to Deputy Director on 1/19/2016.

• 1/20/2016 Evaluations ongoing, submitted Technical 

revisions to legal for review.

• Contract type:  T&M

• Small Business Set Aside

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Patricia Vail - CS Jackie Byrnes
Systems Simulation and Development Directorate (SSDD) 

Models and Simulation Program Support

• TORFQ: 2015T-45

• Base and five options (5 yrs)

• CRB face to face projected January-February 

2016. 

• Mar-Apr 2016- Estimated Award Date

• The current expiration date of the task order is 

9/18/2017.

• 12/17/2015- PCF Cabinet submitted to ESS 

Director for review.

• 01/19/2016 D&F for Time and Materials 

submitted to  Ms. Weirick.

• Contract type:  T&M

• Small Business Set Aside

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Patricia Vail  - CS Eugene Tilghman
Systems Simulation and Development Directorate

• TORFQ: 2015T-53

• Engineering Support for the Systems Simulation 

and Development Directorate (SSDD) Live 

Technologies Branch

• Base and three options (3 yrs)  

• 12/30/15 – All Evaluations complete

• 2/16 – CRB

• Award is projected 18 February 2016.

• Evaluations complete. Draft SSDD submitted to 

Legal on 19 Jan 16. Suspense for legal:           

26 Jan 16.

• The D&F for Time and Materials submitted to 

PARC for signature on 12 Jan 16.             

Suspense date: 25 Jan16.

• LSJ N/A

• Contract type:  T&M

• Full and Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Joe Pollard – CS Demetrices McKinstry
Engineering Directorate

• CRB – 16  April 2016 (tentative)

• Award– 16 April 2016 (anticipated)

16 March  (D&F for HCA- anticipated)

• LSJ signed by KO – extended PoP 12 May 16 

• D&F for T&M (5 yrs.) – Legal concurred; in PCF to 

Director for review. Suspense: 29 January 16

• Final Evaluations – Complete

• Contract type: Time and Materials/ Labor Hours

• Full and Open

• TORFQ: 2015T-8

• Unaward-15-T-0008 for PCF

• Technical Loop Support for the Engineering 

Directorate

• Base and five options (5 yrs)

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• Contract type: Time and Materials/ Labor Hours

• Full and Open

• TORFQ: 2015L-2
• Logistics Assistance in Value Engineering (VE) Life Cycle 

Cost Reduction (LCCR) Tasks for AMCOM Aviation & 
Missile System Components 

• Base and five options (5 yrs)

KO Joe Pollard  - CS Mike Halcomb

• Email sent to customer 1/20/16

• 1/12/16 KO awaiting on revised evaluations for write-ups.

• 01/16 – CMO-Evaluations Review

• 02/16 – Anticipated signature of D&F from HCA

• 03/16 – Anticipated award

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Joe Pollard – CS Demetrices McKinstry
Engineering Directorate

• CRB – 16  April 2016 (tentative)

• Award– 16 April 2016 (anticipated)

16 March  (D&F for HCA- anticipated)

• LSJ signed by KO – to extend Period of Performance 

to 23 Jun 16. 

• D&F for T&M (5 yrs.) – Legal concurred; in PCF to 

Director for review. Suspense: 25 January 16

• Final Evaluation: Complete

• Contract type: Time and Materials/ Labor Hours

• Set Aside for Small Business Concerns

• TORFQ: 2014T-20

• Unaward-14-T-0020 for PCF

• Technical Support for Production/Productability and 

Systems Engineering

• Base and five options (5 yrs.) 

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• Contract type: Time and Materials/ Labor Hours

• Full and Open

• TORFQ: 2015T-14

• Energy Storage Device and Sensor Development and 
Electronic Systems Validation Support for WDI Directorate 

• Base and five options (5 yrs)

KO Judson Alexander - CS Ronald Missildine
Customer:  Protective Technologies, Weapons Development & Integration Directorate (WDI)

• In evaluation process:  Evals @ legal, followed up 1/15

• D & F for TM: Forwarded to KO for review 1/15

• LSJ: N/A

• 9/15 – Evaluation process

• 03/16– SRB review anticipated

• 03/16 – Anticipated signature of D&F from HCA

• 05/16 – Anticipated award

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

KO Patricia Vail  - CS Eugene Tilghman
Weapons Development and Integration Directorate (WDI)

• TORFQ: 2015T-4

• Sensors and Protective Technology Development 

for Protective Technologies

• Base and three options (5 yrs)  

• 2/16 – CRB

• 4/16 – Anticipated signature of D&F from HCA

• 4/16 – Anticipated award 

• Kick Off Meeting for evaluations was held on   

13 Jan 16. Evaluation to start on 25 Jan 16. 

• D&F (T&M) received on 19 Jan 16. Submitted 

to Legal 19 Jan 16. Suspense for legal:             

26 Jan 16.

• POP ended 31 Dec 15. No further extensions 

per COR. Work being performed on another 

T.O.

• LSJ N/A

• Contract type:  T&M/Labor Hours

• Set Aside for Small Business Concerns

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• Contract type: Time and Materials/ Cost 

Reimbursable

• Full and Open

• TORFQ 2014T-15
• Base and five options (5 yrs)

KO Ben Henson - CS Stephanie Chomskis
Technical Assistance in Value Engineering (VE)/Life System Cost Reduction (LCCR)

Engineering Directorate

• 11/19/2015 – LSJ/Mod executed extending TO 

PoP to 05/18/16

• 1/13/2016 - D&F for T&M is with the KO for 

review for signature, due back 1/26

• 1/11/16 - 4th revision of evaluations were sent to 

KO 

• 1/13/2016 – KO review of evaluations underway

• 9/2015 – Evaluation process

• 3/2016 – Anticipated signature of D&F from HCA

• 5/2016 – Anticipated award

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• Contract type: Time and Materials/ Cost 

Reimbursable

• Full and Open

• TORFQ: 2014T-19
• Technical Support for Technical Data 

Management Division
• Base and five options (5 yrs)

*Current TO: W31P4Q-08-A-0018/0002

KO Ben Henson – CS Herb Thompson
AMRDEC, Engineering Directorate

• 1/19/2016 – KO submitted evaluations to legal 

for review

• 1/20/2016 - D&F submitted to Division Chief for 

review

• 3/16 – Anticipated signature of D&F from HCA

• 4/16 – Anticipated CRB (Tentative)

• 5/16 – Anticipated award

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• Contract type: Time and Materials/ Cost 

Reimbursable

• Full and Open

• TORFQ: 2014T-18
• Technical Assistance in Manufacturing 

Science and Technology (MST) Tasks for 
AMCOM Aviation & Missile System 
Components

• Base and five options (5 yrs)

*Current TO: W31P4Q-09-A-0016/0001

KO Ben Henson – CS Herb Thompson
AMRDEC, Engineering Directorate

• 1/20/2016 - Evaluations are in review with the 

KO

• 1/20/2016 - D&F for T&M contract type is being 

developed by KO

• 04/16 – Anticipated signature on D&F from HCA

• 05/16 – Anticipated award

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• Contract type: Time and Materials/ Labor Hours

• Full and Open

• TORFQ: 2015T-13
• Technical Support in Manufacturing Science and 

Technology (MST) Obsolescence Tasks for AMCOM 
Aviation & Missile System Components

• Base and five options (5 yrs)

KO Patricia Vail – Eugene Tilghman
Engineering Directorate

• LSJ issued 21 Jan 2016 to extend performance on 

current task order W31P4Q-08-A-0018 0003 to 30 June16.

• Draft evaluation sent to Legal 3 Dec 15.

• D&F for T&M (5 Yrs) is being prepared by the customer. 

Draft D&F returned to customer on 19 Jan 16. Suspense 

date: 26 Jan 16

• 2/16– CRB

• 04/16 – Anticipated signature of D&F from HCA

• 04/16 – Anticipated award

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Major events

• 01/16 – Processing D&F (Tentative) 

• 02/16 – SRB

• 03/16- Release of TORFQ

• 04/16 – Evaluations

• 05/16 – Approval of D&F

• 06/16- CRB & Anticipate Award

• Contract type: Time and Materials/ Labor Hours

• Set-aside Small Business

KO Detra Battle-Blue – CS Mike Halcomb

• TORFQ: 2015T-15 

• Technical Services for the Aviation and Missile 

Command Corrosion Program Office

• Base and five options (5 yrs)

• 1/19/16 working D&F for T&M 

• Received CASL on 1/19/16

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

• 11/5/15 – RFI release to industry

• 11/16/15 – RFI responses requested

• 02/16 – SRB

• 03/16 – Anticipated signature of D&F from HCA

• 03/16 - Release of Final TORFQ for solicitation

• 07/16 – Projected Award Date

• Contract type: Time and Materials/ Labor Hours

• Set Aside: No 

• TORFQ: 2015P-05

• U.S. Army Aviation And Missile Research, 

Development, And Engineering Center (AMRDEC) 

Programmatic Support

• Base and five options (5 yrs)

• RFI: Info is being incorporated into MRR for KO 

review (1/20)

• D&F for T&M: Legal sent review comments 1/13;  

these were forwarded to COR for review 1/14. 

Awaiting COR review and response (1/19).

• LSJ for ceiling increase: Forwarded to Legal for 

review 12/17. Legal responded w/scope concerns 

1/12, forwarded to COR to address (1/14). LSJ will 

need to be in place NLT 2/28/16.

KO:  Joe Pollard  CS:  Ron Missildine
Customer:  AMRDEC Engineering Directorate

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

CCAM-ESA SSEB - KO Ben Henson

• Formerly SCRS divided into three new 

requirements: 

• Battlefield Systems Support

• Strategic Systems Support

• Virtual Systems Support

• EDA  2nd Qty FY17• Developing Acq Strategy for each reqmt

• SAW took place Nov 17-20 

• LSJ needed on existing contracts to ensure 

time to award the 3 separate contracts

• Proposed  - F&O

• GSA OASIS will execute 

• ACC staff will sit part time to observe GSA process 

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: 2015B-1 (2015-Business & Analytical-16)

Customer:  PEO AVN CH-47

Description:  B&A Support to the CH-47 Project 

Manager

Specialist:  Kimberly Coggin

• Evaluations completed Oct 2015

• Anticipated T&M D&F Approval   March 2016

• Anticipated Award                        March 2016

• Award Phase

• D&F for T&M/LH is in Staffing Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs) 

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Ronald Haws

TORFQ: 2015L-1  (ESSAP 2015-Logistics-26)

Customer:  PEO AVN Blackhawk

Description:  Provides Logistics Support to PEO 

AVN Blackhawk

Specialist:  Timothy Fugghett

• Evaluations to be completed             Feb 2016

• Anticipated T&M/LH D&F Approval   March 2016

• Anticipated Task Order Award           March 2016

• Evaluation Phase

• D&F for T&M/LH is in Staffing Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs) 

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Ronald Haws

TORFQ: 2015L-4 (ESSAP 2015-Logistics-29)

Customer:  IMMC

Description:  Logistics Services in support of 

Product Support Analysis/Performance Based 

Logistics

Specialist:  Angela Keaton-Simpson

• Evaluations to be completed Feb 2016

• Anticipated T&M/LH D&F Approval  April 2016

• Anticipated Task Order Award        April 2016

• Evaluation Phase

• D&F for T&M/LH is in Review Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs) 

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB KO – Ronald HAWS

TORFQ: 2015L-5 (ESSAP  2015-Logistics-30)

Customer:  LOGSA

Description:  Process Integration Division –

Maintenance, Force and Readiness Logistics 

Support Services

Contract Specialist:  Angela Keaton-Simpson

• Evaluations to be completed Feb 2016

• Anticipated T&M/LH D&F Approval March 2016

• Anticipated Task Order Award         March 2016

• Evaluation Phase

• D&F for T&M/LH is in Review Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Ronald Haws

TORFQ: 2015L-6 (ESSAP 2015-Logistics-14)

Customer:  ALC

Description:  Logistics Critical Safety Items/Life 

Tracking of the Army Maintenance Management 

Systems- AVN

Contract Specialist:  Melissa Jakes

• RFI Issued Sep 2015

• Anticipated TORFQ Release       Feb  2016

• Anticipated Award                        Mar 2016

• D&F for T&M/LH is in Development Phase  

• Acquisition Planning Phase - Awaiting 

complete CRP

• Subject to availability of funds

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs) 

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: 2015P-2 (2015-Programmatic-11)

Customer:  PEO AVN NS

Description:  Provides Programmatic Support to 

the Non-Standard Rotary Wing Aircraft PMO

Contract Specialist:  Kimberly Tipton

• Evaluations completed Dec 2015

• Anticipated T&M/LH Approval Feb 2016

• Anticipated Task Order Award March 2016

• Award Phase 

• D&F for T&M/LH is in Staffing Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: 2015P-3 (ESSAP 2015-Programmatic-13)

Customer:  AMCOM G-3

Description:  Programmatic Support for AMCOM G-3/ 

Operations

Contract Specialist:  Kimberly Coggin

• Anticipated Issuance of RFI May  2016 

• Anticipated TORFQ Release June  2016

• Acquisition Planning Phase – Awaiting complete CRP

• D&F for T&M/LH for approval by HCA for a 5 year 

procurement is required. 

Note: Requirement In Litigation

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus options (5 yrs) 

• Set-Aside:  Full & Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: 2015P-4 (ESSAP 2015-Programmatic-12)

Customer:  UH-60 PMO

Description:  Programmatic Support for the Utility 

Helicopter Project Manager’s Office

Contract Specialist:  Kristy Landers

• Anticipated Issuance of RFI May   2016

• Anticipated release of TORFQ June  2016

• Acquisition Planning Phase – Awaiting 

complete CRP

• D&F for T&M/LH for approval by HCA for a 5 

year procurement required.  

Note:  Requirement In Litigation

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs) 

• Set-Aside:  Full & Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: 2015P-6 (ESSAP 2015-Programmatic-66)

Customer:  SAMD

Description:  Programmatic Support for SAMD

Contract Specialist:  Michael Nickelson

• Anticipated Issuance of RFI May 2016

• Anticipated TORFQ Release June 2016

• Acquisition Planning Phase – Awaiting 

complete CRP

• D&F for T&M/LH for approval by HCA for a 5 

year procurement is required.

Note: Requirement In Litigation

• Contract type:  Time & Material/Labor Hour 

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  Full & Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ:  TBD

Customer: CMDS

Description:  Programmatic Support Services for the 

Cruise Missile Defense Systems (CMDS) Project Office 

Contract Specialist:  Michael Nickelson

• Anticipated Issuance of RFI Jan 2016

• Anticipated TORFQ Release Feb 2016

• Acquisition Planning Phase – Awaiting complete 

CRP

• D&F for T&M/LH for approval by HCA for a 5 year 

procurement is required. 

• Requires SRB Peer Review 

• Contract type:  Time & Material/Labor Hour

• Contract length:  TBD

• Set-Aside:  Full & Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: TBD

Customer:  LTPO

Description:  Programmatic Support for the Lower 

Tier Project Office 

Contract Specialist:  Kimberly Coggin

• Anticipated Issuance of RFI TBD

• Anticipated TORFQ Release TBD

• Acquisition Planning Phase – Initial Stages of CRP

• D&F for T&M/LH for approval by HCA for a 5 year 

procurement required

• Contract type:  Time & Material/Labor Hour

• Contract length:  TBD 

• Set-Aside:  Full & Open

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Brenda Tate

TORFQ: 2015T-5 (2015-Technical-5)

Customer:  UHPO

Description:  Technical Support Services for UH PMO 

in support to the UH-60 Fleet

Contract Specialist:  Timothy Sibley

• RFI lssued Aug 2015

• Anticipated SRB Jan 2016

• Anticipated TORFQ Release Feb 2016

• Acquisition Planning Phase – Requires SRB

• D&F for T&M/LH is in Review Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Ronald Haws

TORFQ: 2015T-6 (ESSAP 2015-Techncial-6)

Customer:  AMCOM G3

Description:  Technical Support for ALC 

Sustainment Optimization and Analysis

Contract Specialist:  Melissa Jakes

• Anticipated Issuance of RFI Dec 2015       

• Anticipated TORFQ Release Feb 2016

• Acquisition Planning Phase – Awaiting Peer 

Review SRB

• D&F for T&M/LH is in Review Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

TORFQ: 2015T-7 (ESSAP 2015-Technical-50)

Customer:  PEO AVN

Description:  Technical Support for Program 

Management Office AGSE 

Contract Specialist:  Joaquin Tucker

• Evaluation completed Nov 2015

• Anticipated T&M/LH D&F March 2016

• Award Phase 

• D&F for T&M/LH is in Review Phase

• Contract type:  Time & Material/Labor Hour

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Brenda Tate

TORFQ: 2015T-9 (ESSAP 2015-Technical-8)

Customer:  PEO AVN Apache

Description:  Technical Support for the Apache 

Project Management Office

Contract Specialist:  Sharon Miller

• Evaluations to be completed March 2016

• Anticipated T&M/LH D&F Approval April 2016 

• Anticipated Task Order Award April 2016

• Evaluation Phase 

• D&F for T&M/LH is in Staffing Phase

• Contract type:  Time & Material/Labor Hour 

• Contract length:  Base plus Option (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Brenda Tate

TORFQ: 2015T-18 (ESSAP 2015-Technical-62)

Customer:  PEO MSL

Description:  General Engineering Support for 

PFRMS 

Contract Specialist:  Valorie Ritchey

• RFI Issued Nov 2015

• Anticipated Date of SRB Jan  2016

• Anticipated TORFQ Released March 2016

• Acquisition Planning Phase – Requires SRB

• D&F for T&M/LH is in Staffing Phase  

• Contract type:  Time & Material/Labor Hour 

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Brenda Tate

TORFQ: 2015T-19 (ESSAP 2015-Technical-61)

Customer:  PEO AVN Fixed Wing

Description:  Technical Support for Fixed Wing 

Project Management Office Contract Specialist:  

Sharon Miller

• Anticipated Completion of Evaluations Feb 2016

• Anticipated T&M/LH D&F Approval April 2016

• Anticipated Task Order Award April 2016

• Evaluation Phase 

• D&F for T&M/LH is in Review Phase  

• Contract type:  Time & Material/Labor Hour 

• Contract length:  Base plus Options (5 yrs)

• Set-Aside:  SB

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Sonya Anderson

Solicitation #: W31P4Q-15-T-1004

Customer:  CRAM

Description:  OASIS Requirement providing 

Technical, Logistics and Program Management 

Support Services for CRAM System of Systems 

(SOS)

Contract Specialist:  Joaquin Tucker

• Anticipated Task Order Award June 2016

• Acquisition Planning Phase

• Approved for GSA Assisted Services

• ACC preparing LSJ for Interim contract

• Contract type:  Cost Plus

• Contract length:  Base plus Option (5 yrs)

• Set-Aside:  SB Pool 1

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Brenda Tate

• Anticipated Issuance of RFI Feb 2016

• Anticipated RFP Released Mar 2016

• Anticipated Date of Award Nov 2016

• Acquisition Planning Phase – Initial Stages of 

CRP  

. 

• Contract type:  TBD

• Contract length:  TBD

• Set-Aside:  TBD

Solicitation #: TBD

Customer:  NSWRA

Description:  OASIS Requirement providing 

Technical Non-Standard Rotary Wind Aircraft 

Program Management Office 

Contract Specialist:  Joaquin Tucker

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

Division B SSEB – KO Valorie Ritchey

Solicitation #: TBD

Customer:  CMDS Project Office

Description: OASIS Requirement providing 

Logistics Support Services for the Cruise Missile 

Defense Systems 

Contract Specialist:  Melissa Jakes

• Anticipated Issuance of RFI Jan 2016

• Anticipated RFP Released Feb 2016

• Anticipated Task Order Award Oct 2016

• Acquisition Planning Phase – Initial Stages of 

CRP  

. 

• Contract type:  TBD

• Contract length:  TBD

• Set-Aside:  TBD

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

CCAM-ES-C LITeS II Re-compete

• LOGSA Information Technology Support II (LITeS II)

• Requirement Description: High quality, efficient and 

effective full range of Information Technology (IT) 

support and Data Center services. 

• Contracting Officer – Nicholas Haas

• Contract Specialist – Cassandra Patton

• Event 1: ICE LITeS II – November 17 2015

• Event 2: ICE LITeS II – Pre-solicitation ICE will be 

scheduled during 3rd Quarter of FY16

• Draft Solicitation – 3rd Quarter of FY16

• Final Solicitation – 4th Quarter of FY16

• EDA – 2nd or 3rd Quarter of FY17 

• Current contract extended to 30 November 

2016 with options available for 6 additional 

months as needed thru 30 June 2017 to allow 

sufficient time for the re-compete process.

• Re-compete Acquisition Plan/Acquisition 

Strategy have not been approved at this time.

• Planned Contract type – Hybrid of 

T&M/FFP/Cost Reimbursable  

• Set aside – No 

• Possible Contract Vehicles – GSA Alliant; 

CHESS; or Full and Open Competition

Action

Status

Strategy

Projected Milestones



UNCLASSIFIED

UNCLASSIFIED

CCAM-ES-C ITSS III Re-compete

• AMCOM G6 Information Technology Support 

Services III (ITSS III)

• Requirement Description: Full range of IT support 

services that focus in the areas of IT Services, 

Enterprise Design/Integration/Consolidation, IT 

Education/Training, IT Program/Project 

Management, Systems Operations and 

Maintenance, Network Support and embedded 

Information Systems Security and Information 

Assurance.

• Contracting Officer – Laquetta Atkins

• Contract Specialist – Amelia Flournoy

• Event 1: ICE ITSS III – TBD

• Draft Solicitation – 3rd Quarter of FY16

• Final Solicitation – 4th Quarter of FY16

• EDA – 1st Quarter of FY17 

• ITSS II was extended thru 31 December 2016.

• Re-compete Planning stages – CRP is currently 

in development.  Acquisition Plan/Acquisition 

Strategy have not been approved at this time.

• Planned Contract type – Hybrid of CPFF/Cost 

Reimbursable  

• Set aside – No 

• Possible Contract Vehicles – GSA Alliant; 

CHESS; or Full and Open Competition

Action

Status

Strategy

Projected Milestones


